
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Contract Location: Time Allowed:

SR 520 @N OF 21ST AVE AND EXTENDING EAST OF SR 520

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/06/2013

08/12/2013

02/18/2014

00/00/0000

00/00/0000

293 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

293 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,167,921.85

$5,167,921.85

$535,925.14

89.63%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004499      $5,167,921.85 $5,167,921.85 $535,925.14 89.63% $1,569,863.76

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number: M004499      SR 520 - MILL, PLMX RESF & SHLDR REHAB

 

M004499                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,705,597.38 $2,449,706.37 $1,255,891.01

Non-Participating $926,399.33 $612,426.58 $313,972.75

Total Earnings $4,631,996.71 $3,062,132.95 $1,569,863.76

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,631,996.71 $3,062,132.95 $1,569,863.76

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,631,996.71 $3,062,132.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,569,863.76

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number M004499      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 331431.000 .500

M004499

 

.750 $165,715.50 $248,573.25

0015 210-0200     GRADING PER MILE LM  4.500 .000

 8150.000 2.979

 

 

2.979 $24,278.85 $24,278.85

0020 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  103.000 54.000

EWAYS 41.000 5.000

 

 

59.000 $205.00 $2,419.00

0025 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  100.000 17.270

 120.000 15.410

 

 

32.680 $1,849.20 $3,921.60

0035 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  49,772.000 33,558.542

R-MODIFIED BITUM MATL & H LIME 72.750 16,409.590

 

 

49,968.132 $1,193,797.67 $3,635,181.60

0040 413-1000     BITUM TACK COAT GL  28,650.000 24,171.000

 3.000 11,552.000

 

 

35,723.000 $34,656.00 $107,169.00

0045 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  394,197.000 274,779.174

 0.600 135,336.104

 

 

410,115.278 $81,201.66 $246,069.17

0050 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 5.500 .000

 1290.000 5.490

 

 

5.490 $7,082.10 $7,082.10

0175 700-6910     PERMANENT GRASSING AC  8.500 .000

 101.000 7.385

 

 

7.385 $745.89 $745.89



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14585-13-000-0

Estimate Summary By Project

Estimate Number: 0004

06/06/2014

Project Number M004499      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 700-8000     FERTILIZER MIXED GRADE TN  1.700 .000

 1215.000 .000

 

 

.000 $.00 $0.00

0200 713-3012     WOOD FIBER BLANKET, TP II, SHOULDERS SY  41,161.000 .000

 0.400 35,742.222

 

 

35,742.222 $14,296.89 $14,296.89

0205 611-8050     ADJUST MANHOLE TO GRADE EA  78.000 61.000

 760.000 36.000

 

 

97.000 $27,360.00 $73,720.00

0210 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  135.000 26.000

 735.000 25.000

 

 

51.000 $18,375.00 $37,485.00

Category Amount: $1,569,563.76 $4,400,942.35

Category Number: 0020 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 .000

 1000.000 .300

MILESTONE 06 - FAIL TO REOPEN LANES

SEE SPEC PROV SEC 108

.300 $300.00 $300.00

Category Amount: $300.00 $300.00

Project Total Amount: $1,569,863.76 $4,631,996.71


